Woodgrove Lakehouse POC - Status Report W40

PRG-2004 | Week 9 of 15 | 28 September - 2 October 2026

Status	GREEN	**Funding**	Microsoft ECIF $120K (FND-901); $84K used
Client lead	Rachel Adeyemi, Head of Data Engineering	**Close-out**	13 November 2026

4.2x
Pipeline speed-up
card-fraud features

12 / 12
Lineage coverage
regulatory elements

-38%
Batch cost
vs Teradata baseline

72%
% complete

Progress

Workstream	Status	Comment
Payments domain ingestion	Green	CDC from Fiserv extracts running hourly
Cards streaming features	Green	11-minute pipeline vs 46 minutes today
Unity Catalog lineage	Green	All 12 regulatory elements traced
Security review (CISO)	Amber	Nadia Petrova review scheduled 21 Oct with Microsoft
Fiserv DNA event connector	Amber	Custom build week 2 of 4 (GAP-038)

Next two weeks

- Support BAFO with POC evidence (due 14 Oct).
- Cost model validation with Woodgrove finance.
- Prepare close-out readout for Catherine Hughes (13 Nov).